NAMA CRO

Prince Fawaz bin Abdulaziz St, Ar Rabwah
Riyadh 3013, Saudi Arabia

Info@namamed.sa

Milestone Agreement Schedule

Company: Nama CRO

Investment Context: Growth Capital – Tranche-Based Deployment

Milestone Period: 30 Months (10 Quarters)

Geographic Scope: KSA (Headquarter), Egypt (Operational Sources), UAE (Regional Office), UK (Business Sourcing)

NAMA CRO

Prince Fawaz bin Abdulaziz St, Ar Rabwah
Riyadh 3013, Saudi Arabia

Info@namamed.sa

1- Purpose of This Document

This Milestone Agreement Schedule ("Agreement") sets out the **agreed operational, commercial, and organizational milestones** to be achieved by Nama CRO over a 30-month period. These milestones are designed to:

- Serve as the **basis for tranche-based capital release**
- Align the Company and the Investor on **execution priorities and timelines**
- Provide **objective, verifiable criteria** for progress assessment
- Reduce execution and governance risk

This document intentionally focuses on **measurable execution outcomes rather than financial expenditure**, reflecting global best practice in healthcare, CRO, and life sciences investments where capital is released based on verified progress rather than budget burn.

The milestones outlined herein are structured on a **quarterly basis** across a 30-month horizon and are cumulative in nature, meaning later milestones assume the successful completion of earlier ones.

2- Summary Use of Funds

Spending Plan	Year 0 ($)	Year 1 ($)	Year 2 ($)	Justification
Infrastructure Setup	300k	200k	-	Offices, basic equipment & licenses needed early
Technology Adoption	250k	250k	-	Initial setup of computerized systems
Marketing & Partnerships	250k	250k	-	Launch support and client onboarding campaigns
Operational Costs	1.7 M	1.3 M	500k	Staff Salaries
Total	**2.5 M**	**2 M**	**0.5 M**	**$ 5M**

NAMA CRO
Prince Fawaz bin Abdulaziz St, Ar Rabwah
Riyadh 3013, Saudi Arabia
Info@namamed.sa

3- Detailed Use of Fund

Cost Categories	Breakdown	Year 1	Year 2	Year 3
Human Resources	G&A	1,085,600	585,120	0
	S&M	169,360	216,112	0
	Direct Labor	445,040	498,768	500,000
Non-Operational Costs	Rent	92,000	92,000	0
	Utilities	28,000	28,000	0
	Telephone	8,960	8,960	0
	IT Expenses (Infra + Maintenance + Software)	260,000	260,000	0
	Hiring Costs	35,200	35,200	0
	Supplies	19,200	19,200	0
	Advertising	176,000	176,000	0
	Travel	32,000	32,000	0
	Transportation Costs	17,280	17,280	0
	Maintenance	6,400	6,400	0
Capital Expenditures	Civil Work, Furnishing, Devices & Equipment	130,000	30,000	0
Total Financial Projection		**Total**	**Total**	**Total**
		2,505,040	**2,005,040**	**500,000**

NAMA CRO
Prince Fawaz bin Abdulaziz St, Ar Rabwah
Riyadh 3013, Saudi Arabia
Info@namamed.sa

Cost Categories	Breakdown	Months (1-3)	Months (4-6)	Months (7-9)	Months (10-12)	Months (13-15)	Months (16-18)	Months (19-21)	Months (22-24)	Months (25-27)	Months (28-30)
Human Resources	G&A	296,400	296,400	296,400	196,400	371,280	71,280	71,280	71,280	0	0
	S&M	47,840	47,840	47,840	25,840	67,704	49,469	49,469	49,469	0	0
	Direct Labor	123,760	123,760	123,760	73,760	192,192	102,192	102,192	102,192	250,000	250,000
Non-Operational Costs	Rent	92,000	0	0	0	92,000	0	0	0	0	0
	Utilities	7,000	7,000	7,000	7,000	7,000	7,000	7,000	7,000	0	0
	Telephone	2,240	2,240	2,240	2,240	2,240	2,240	2,240	2,240	0	0
	IT & Software Expenses	260,000	0	0	0	260,000	0	0	0	0	0
	Hiring Costs	8,800	8,800	8,800	8,800	8,800	8,800	8,800	8,800	0	0
	Supplies	4,800	4,800	4,800	4,800	4,800	4,800	4,800	4,800	0	0
	Advertising	44,000	44,000	44,000	44,000	44,000	44,000	44,000	44,000	0	0
	Travel	8,000	8,000	8,000	8,000	8,000	8,000	8,000	8,000	0	0
	Transportation Costs	4,320	4,320	4,320	4,320	4,320	4,320	4,320	4,320	0	0
	Maintenance	1,600	1,600	1,600	1,600	1,600	1,600	1,600	1,600	0	0
Capital Expenditures	Civil Work, Furnishing, Devices & Equipments	130,000	0	0	0	30,000	0	0	0	0	0
Total Financial Projection		**Total**	**Total**	**Total**	**Total**	**Total**	**Total**	**Total**	**Total**	**Total**	**Total**
		1,030,760	**548,760**	**548,760**	**376,760**	**1,093,936**	**303,701**	**303,701**	**303,701**	**250,000**	**250,000**

4- Milestone Governance & Review Framework

1. Milestones are defined on a **quarterly basis**
2. Performance will be reviewed at the end of each quarter
3. Completion is assessed based on **objective deliverables and evidence**
4. Successful achievement of milestones shall constitute eligibility for the **subsequent funding tranche**, subject to investor sign-off
5. Minor operational adjustments may be made by mutual written consent, without altering the strategic intent

NAMA CRO

Prince Fawaz bin Abdulaziz St, Ar Rabwah
Riyadh 3013, Saudi Arabia

Info@namamed.sa

Year 0 – Foundation, Readiness & Initial Contracts

Period	Objective	Milestones	Fund Release
Months (1-3)	Establish the legal, physical, and core human foundation required for execution across KSA, Egypt, and UAE.	The Company shall start hiring core leadership roles, including executive management and key operational leads required for completing CRO setup.	**1,030,760 USD**
		The Company shall establish its Egypt office as a delivery and support hub, including lease execution and legal readiness.	
		The Company shall start hiring initial technical and operations staff, including administrative, finance, and operational support roles.	
		The Company shall start operating its Saudi Arabia office (already CRO licensed), including staffing and operational readiness.	
Months (4-6)	Build market visibility, regulatory readiness, and execution infrastructure	The Company shall formally launch its corporate brand, including websites, marketing collateral, and standardized corporate messaging.	**548,760 USD**
		The Company shall complete hiring of core leadership roles, including executive management and key operational leads required for CRO setup.	
		The Company shall complete hiring of initial technical and operations staff, including administrative, finance, and operational support roles.	
		The Company shall finalize its Egypt office CRO license as a delivery and support hub, including lease execution and legal readiness.	

Prince Fawaz bin Abdulaziz St, Ar Rabwah
Riyadh 3013, Saudi Arabia
Info@namamed.sa

		The Company shall execute intensive regional and international marketing activities, targeting local, regional, and global pharmaceutical companies.	
		The Company shall initiate structured outreach to pharmaceutical sponsors specifically for Real-World Evidence (RWE) and observational studies.	
		The Company shall procure and contract core CRO systems, including CTMS and LMS, as well as financial management platforms.	
		The Company shall finalize core SOPs and operational frameworks, covering study conduct, quality, monitoring, and sponsor engagement.	
Months (7-9)	Transition from setup to active project execution	The Company shall establish a representative office in the UAE (shared office module) for commercial market testing, business development, and relationship building.	**548,760 USD**
		The Company shall secure contracts for two (2) Real-World Evidence (RWE) studies, from two (2) distinct sponsor clients.	
		The Company shall secure contracts for the build-out of two (2) Clinical Trial Units (CTUs).	
Months (10-12)	Demonstrate delivery capability and build sponsor trust	The Company shall secure contracts for an additional two (2) RWE studies, increasing the total active portfolio to at least four (4) studies.	**376,760 USD**
		The Company shall expand the delivery and operations team, including additional study coordinators, operations, or support roles as required.	

NAMA CRO

Prince Fawaz bin Abdulaziz St, Ar Rabwah
Riyadh 3013, Saudi Arabia

Info@namamed.sa

Year 1 – Scale, Diversification & Global Integration

Period	Objective	Milestones	Fund Release
Months (13-15)	Expand regional footprint and diversify commercial models	The Company shall secure contracts for two (2) additional Real-World Evidence (RWE) studies from regional pharmaceutical sponsors.	**1,093,936 USD**
		The Company shall expand regional marketing and business development activities, target the Middle East and selected international markets.	
Months (16-18)	Enter higher-value interventional and resourcing models	The Company shall secure contracts for two (2) additional RWE studies, further expanding the active study portfolio.	**303,701 USD**
		The Company shall expand operational and clinical staffing, including CRAs and study support personnel, to support interventional readiness.	
Months (19-21)	Demonstrate multi-model CRO capability	The Company shall secure contracts for two (2) additional RWE studies, maintaining portfolio growth.	**303,701 USD**
Months (22-24)	Establish Nama CRO as a trusted regional execution partner	The Company shall secure contracts for one (1) additional interventional clinical study from a new or existing sponsor.	**303,701 USD**
		The Company shall secure contracts for two (2) additional RWE studies, sustaining pipeline momentum.	
		The Company shall initiate active business development engagements with large global pharmaceutical companies, targeting regional study placement.	

NAMA CRO

Prince Fawaz bin Abdulaziz St, Ar Rabwah
Riyadh 3013, Saudi Arabia

Info@namamed.sa

Year 2 – GCC Expansion & UK Market Preparation

Period	Objective	Milestones	Fund Release
Months (25-27)	Expand active operations across the GCC while scaling multi-model delivery and preparing organizationally for UK market entry.	The Company shall secure contracts for three (3) observational studies across GCC markets.	**250,000 USD**
		The Company shall strengthen regional business development relationships to support sustained GCC pipeline growth.	
Months (28-30)	Demonstrate advanced multi-model execution while preparing the UK office to operate as a sourcing hub	The Company shall secure contracts for one (1) interventional clinical study with regional or international sponsors.	**250,000 USD**
		The Company shall secure contracts for two (2) observational studies, sustaining non-interventional portfolio momentum.	
		The Company shall prepare the UK office to operate as a sourcing office, supporting sponsor engagement, feasibility intake, and study pipeline development.	

5- Acknowledgement & Sign-Off

This Milestone Agreement Schedule reflects the mutual understanding and agreement between the Company and the Investor regarding execution priorities and performance benchmarks.

For Nama CRO

Name: _____

Title: _____

Date: _____

For the Investor

Name: _____

Title: _____

Date: _____